



April 8, 2008

Construction Notice

UPDATE

**NE Dayton Contract 1, Areas 1 & 2 Street and Utility Improvements
Contractor: LaTour**

GENERAL PROJECT INFORMATION:

This week Casterjohn will resume installing electrical conduits for the City of Anoka Electric. Due to spring road weight restrictions and soil conditions, the contractor's current plan is to start with restoration activities in May. Another notice will be sent out to update you when schedules are finalized.

If you have questions, please give me a call.

Richard Hjelle - Project Inspector

651-775-5112