

Daily Construction Update
NE Dayton Areas 1-6 Street and Utility Improvements
April 14, 2008

Area 1 & 2 - Contract 1- LaTour Construction, Inc

Inspector: Richard Hjelle (651) 775-5112 Construction Hotline: (651) 967-4501

- Construction for the day
 - Northern Dewatering will start installing the dewatering system this week. Installation should take 1 week to complete.

Area 3, 4 & 6 – Contract 2 – S.R. Weidema

Inspector: Lance Meyer (651) 783-6582 Construction Hotline: (651) 967-4512

- Construction for the day
 - North Diamond Lake Rd will be closed today for the start of construction.
 - The official detour route is County Rd 13 and County Rd 12.
 - Residents who live on Berkshire Ln will still have access to North Diamond Lake Rd.
 - Work for today will be milling off the old bituminous road in preparation for sewer construction.

Area 5 – Contract 3 – Kuechle Underground

Inspector: Lance Meyer (651) 783-6582 Construction Hotline: (651) 967-4523

- Construction for the day
 - No work is scheduled at this time.

General

- The schedule above is an estimate for the day. The weather can delay the schedule or cause it to change.
- Please do not hesitate to contact the inspectors if you have any questions about each project. Paul Perez is also available to answer any questions or listen to concerns at (651) 324-5585.