

Daily Construction Update
NE Dayton Areas 1-6 Street and Utility Improvements
April 16, 2008

Area 1 & 2 - Contract 1- LaTour Construction, Inc

Inspector: Richard Hjelle (651) 775-5112 Construction Hotline: (651) 967-4501

- Construction for the day
 - Northern Dewatering will start installing the dewatering system this week. Installation should take 1 week to complete.

Area 3, 4 & 6 – Contract 2 – S.R. Weidema

Inspector: Lance Meyer (651) 783-6582 Construction Hotline: (651) 967-4512

- Construction for the day
 - North Diamond Lake Rd will be closed today.
 - The official detour route is County Rd 13 and County Rd 12.
 - Sewer construction will begin today on North Diamond Lake Rd at Berkshire Ln
 - Residents who live on Berkshire Ln will still have access to North Diamond Lake Rd.
 - Gas main will continue to be installed by Centerpoint Energy on Dayton River Rd. There should be very little impact to residents in that area.

Area 5 – Contract 3 – Kuechle Underground

Inspector: Lance Meyer (651) 783-6582 Construction Hotline: (651) 967-4523

- Construction for the day
 - No work is scheduled at this time.

General

- The schedule above is an estimate for the day. The weather can delay the schedule or cause it to change.
- Please do not hesitate to contact the inspectors if you have any questions about each project. Paul Perez is also available to answer any questions or listen to concerns at (651) 324-5585.