

Daily Construction Update
NE Dayton Areas 1-6 Street and Utility Improvements
April 28, 2008

Area 1 & 2 - Contract 1- LaTour Construction, Inc

Inspector: Richard Hjelle (651) 775-5112 Construction Hotline: (651) 967-4501

- Construction for the day
 - Crews will be setting up the dewatering system around the project. Resident impact should be minimal.

Area 3, 4 & 6 – Contract 2 – S.R. Weidema

Inspector: Lance Meyer (651) 783-6582 Construction Hotline: (651) 967-4512

- Construction for the day
 - North Diamond Lake Rd will be closed today.
 - The official detour route is County Rd 13 and County Rd 12.
 - Sewer construction will continue on North Diamond Lake Rd past Berkshire Ln.
 - Residents who live on Berkshire Ln will still have access to North Diamond Lake Rd they will have to enter and exit from the east.
 - Gas main will continue to be installed by Centerpoint Energy on Dayton River Rd. There should be very little impact to residents in that area.

Area 5 – Contract 3 – Kuechle Underground

Inspector: Lance Meyer (651) 783-6582 Construction Hotline: (651) 967-4523

- Construction for the day
 - Kuechle Underground will be on site today grading some yards and cleaning up the project site in preparation for seeding which will happen next week.
 - Residents are reminded to clearly mark any sprinkler heads that will be in the seeded area so the contractors can avoid hitting them when doing their work.

SW Dayton Phase 1A, Contract 2, CSAH 81 and Holly Lane - Contractor: SR Weidema

Inspector: Paul Perez (651) 324-5585

- Construction for the week
 - Some site grading and clearing will begin this week
 - Wiedema will start construction on the bypass lanes.

General

- The schedule above is an estimate for the day. The weather can delay the schedule or cause it to change.
- Please do not hesitate to contact the inspectors if you have any questions about each project. Paul Perez is also available to answer any questions or listen to concerns at (651) 324-5585.