

**Daily Construction Update
NE Dayton Areas 1-6 Street and Utility Improvements
June 10, 2008**

Area 1 & 2 - Contract 1- LaTour Construction, Inc

Inspector: Richard Hjelle (651) 775-5112 Construction Hotline: (651) 967-4501

- Construction for the day
 - Sewer and water services will be installed on Arrowood, 133rd Ave, and Balsam Ln.
 - North Pine will be grading boulevards on 134th ½ and 134th Ave.
 - The trail on South Diamond Lake Rd will begin to be graded today.

Area 3, 4 & 6 – Contract 2 – S.R. Weidema

Inspector: Lance Meyer (651) 783-6582 Construction Hotline: (651) 967-4512

- Construction for the day
 - North Diamond Lake Rd will be closed today.
 - The official detour route is County Rd 13 and County Rd 12.
 - The contractor will be tolerancing the street section on North Diamond Lake Rd with gravel.
 - Seeding and grading will be done throughout the project. Residents are reminded to clearly mark any sprinkler heads that will be in the seeded area so the contractors can avoid hitting them when doing their work.
 - Water main will be jacked across County Rd 12 starting this week at the intersections of Pineview Ln and Norwood Ln. One lane of traffic will be maintained at those intersections.

Area 5 – Contract 3 – Kuechle Underground

Inspector: Lance Meyer (651) 783-6582 Construction Hotline: (651) 967-4523

- Construction for the day
 - JR Larson will continue to maintain the seeded areas on the project.
 - To help the seeding process, residents are encouraged to water the newly seeded area. This will help to establish your lawn faster. Weeds can also be pulled or weed wiped to help the new grass come in thicker.

SW Dayton Phase 1A, Contract 2, CSAH 81 and Holly Lane - Contractor: SR Weidema

Inspector: Paul Perez (651) 324-5585

- Construction for the week
 - Wiedema will be building the road section on the north side of County Rd 81 this week.
 - Ditch grading will also be taking place on the north side of County Rd 81.

General

- The schedule above is an estimate for the day. The weather can delay the schedule or cause it to change.
- Please do not hesitate to contact the inspectors if you have any questions about each project. Paul Perez is also available to answer any questions or listen to concerns at (651) 324-5585.