

**Daily Construction Update  
NE Dayton Areas 1-6 Street and Utility Improvements  
June 25, 2008**

**Area 1 & 2 - Contract 1- LaTour Construction, Inc**

Inspector: Richard Hjelle (651) 775-5112      Construction Hotline: (651) 967-4501

- Construction for the day
  - Crews will be installing sewer and water services on 133<sup>rd</sup> ave and Arrowood.
  - Small utility crews will be installing electrical conduit on 133<sup>rd</sup> ave.

**Area 3, 4 & 6 – Contract 2 – S.R. Weidema**

Inspector: Lance Meyer (651) 783-6582      Construction Hotline: (651) 967-4512

- Construction for the day
  - North Diamond Lake Rd will be closed today.
  - The official detour route is County Rd 13 and County Rd 12.
  - Seeding and grading will be done throughout the project. Residents are reminded to clearly mark any sprinkler heads that will be in the seeded area so the contractors can avoid hitting them when doing their work.
  - Driveways on North Diamond Lake Rd and Dayton River Rd will be paved.
  - Dayton River Road will be paved with wear course today. Traffic will be reduced to one lane with flaggers, please use caution.
  - The South Diamond Lake Rd trail will be paved with base course today from Pineview Ln to Vinewood Ln.

**Area 5 – Contract 3 – Kuechle Underground**

Inspector: Lance Meyer (651) 783-6582      Construction Hotline: (651) 967-4523

- Construction for the day
  - No work is scheduled at this time.
  - To help the seeding process, residents are encouraged to water and mow the newly seeded area. This will help to establish your lawn faster. Weeds can also be pulled or weed wiped to help the new grass come in thicker.

**SW Dayton Phase 1A, Contract 2, CSAH 81 and Holly Lane - Contractor: SR Weidema**

Inspector: Paul Perez (651) 324-5585

- Construction for the week
  - Wiedema will be building the road section on the north side of County Rd 81, west of 113<sup>th</sup> Ave this week.
  - The bituminous trail will be installed this week in the Wicht Industrial Park.
  - The Holly Ln road section will be constructed this week.

**General**

- The schedule above is an estimate for the day. The weather can delay the schedule or cause it to change.
- Please do not hesitate to contact the inspectors if you have any questions about each project. Paul Perez is also available to answer any questions or listen to concerns at (651) 324-5585.