

**Daily Construction Update**  
**NE Dayton Areas 1-6 Street and Utility Improvements**  
**May 12, 2008**

**Area 1 & 2 - Contract 1- LaTour Construction, Inc**

Inspector: Richard Hjelle (651) 775-5112      Construction Hotline: (651) 967-4501

- Construction for the day
  - Sanitary sewer will be installed on 133<sup>rd</sup> Ave from the cul-de-sac working to the east.

**Area 3, 4 & 6 – Contract 2 – S.R. Weidema**

Inspector: Lance Meyer (651) 783-6582      Construction Hotline: (651) 967-4512

- Construction for the day
  - North Diamond Lake Rd will be closed today.
  - The official detour route is County Rd 13 and County Rd 12.
  - Seeding and grading will begin throughout the project today. Residents are reminded to clearly mark any sprinkler heads that will be in the seeded area so the contractors can avoid hitting them when doing their work.
  - Today, Berkshire Ln will be closed from 8:30am to 4:00pm. Please have your vehicles out by 8:30 if you plan on using them.
  - For homes on Dayton River Rd west of Pineview Ln, sewer construction will start the middle of this week. Please place your sewer and water stakes in the location you want your connection to be made.

**Area 5 – Contract 3 – Kuechle Underground**

Inspector: Lance Meyer (651) 783-6582      Construction Hotline: (651) 967-4523

- Construction for the day
  - JR Larson will be on site to seed and hydro mulching yards.
  - Residents are reminded to clearly mark any sprinkler heads that will be in the seeded area so the contractors can avoid hitting them when doing their work.

**SW Dayton Phase 1A, Contract 2, CSAH 81 and Holly Lane - Contractor: SR Weidema**

Inspector: Paul Perez (651) 324-5585

- Construction for the week
  - Some site grading and mucking will continue this week throughout the project.
  - The old Holly Ln will be closed permanently at the BNSF railroad crossing starting today.
  - The north side turn and pass lanes will be constructed this week.

**General**

- The schedule above is an estimate for the day. The weather can delay the schedule or cause it to change.
- Please do not hesitate to contact the inspectors if you have any questions about each project. Paul Perez is also available to answer any questions or listen to concerns at (651) 324-5585.